

* Critical path: STarts with BackEnd and Pront End Dev Ends with Deployment.

* Delivery date: 3 Months, 1/4/2022

we can compress The schedule with:

- 1) We Can start Testing after short period from starting development.
- 2) We can also hire more development engineers to end development in Raster.